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REPLY TO THE ATTENTION OF:
SR-6J
June 30, 2010
Subject: Matthiessen and Hegeler Risk Assessment (RA) and Remedial

Investigation (RI) Review Due Dates, Matthiessen and Hegeler Zinc
Company Site, LaSalle, Illinois

Dear Reviewers,

This correspondence is being sent out to ensure that everyone reviewing the M&H RA and RI
documents has the correct due date for comments to be returned to myself at the U.S. EPA on
their calendars. The RA and RI documents were submitted to myself on June 4, 2010 by
GeoSyntec and were also respectively mailed out near that time to SUITRAC and Illinois EPA
for review. As outlined in their work assignment, SUITRAC has 30 days to complete their
review of the documents, so the due date for their submittal is July 9™ (to allow for transmittal
time). As discussed with Illinois EPA, the due date for their submittal is July 30", In-house U.S.
EPA reviews should also plan to have their comments finalized by July 30™. It is then planned
that final comments from the U.S. EPA will be sent to GeoSyntec on August 5" for
incorporation into the Final RA and RI Reports.

Please plan for these time frames accordingly and if there are any concerns, feel free to contact
me at any time.

Sincerely,

Demaree Collier
Remedial Project Manager
Superfund Division

cc: J. Knoepfle, SUITRAC
R. Lange, IEPA
C. Sullinger, IEPA
N. Weeks, GeoSyntec
R. Berggreen, GenSyntec
K. Fusinski, U.S. EPA (electronic)
J. Chapman, U.S. EPA (electronic)



